

Week	Done	By	Task
Wk 1	✓	All	team formation
9/25/2013	✓	PM	Website creation
	✓	LH	blog set up
	✓	All	txt numbers exchanged
	✓	All	meeting times set
	✓	All	assessment of possible roles
	✓	All	identify team strengths and weaknesses
	✓	All	Discuss game ideas
	✓	LH	first teamblog
Wk 2	✓	RG	FB Group for team discussions
10/2/2013	✓	All	Brainstorming
	✓	PM	Week 2 Blog
	✓	All	Choose sport for game
	✓	All	work allocated
	✓	SA/TC/LH	analysis of target platform,
	✓	PM	analysis of audience
	✓	RG	analysis of competitors
	✓	RG	Website published.
Wk 3	✓	All	Discussion of game spec
10/9/2013	✓	All	Discussion of planning, risks, opportunities, timings,
	✓	RG	create plan from now until end of term and end of next term
	✓	LH	team blog entry.
		PM	Archery ranges research
		SA	Archery products research
	✓	LH	Archery magazines research
		LH	Sketches
Wk 4	✓	All	Discuss game ideas
10/16/2013	✓	All	Present plan
	✓	TC	Improvements to website
	✓	SA	Accessibility on website
	✓	TC	FB page for potential beta-testers
	✓	All	game idea and design development

Week	Done	By	Task
	✓	All	Begin Game Design Document (See 1 Below)
	✓	SA/TC	Begin game technical document
	✓	SA	Blog
Wk 5	✓	RG	Finalise game design document
10/23/2013	✓	SA/TC/LH	Work on prototype
	✓	LH	blog entry.
wk 6	✓	RG/PM	Present final game design document
10/30/2013		All	Begin work on presentation
		SA/TC/LH	Work on protoytppe
		TC	blog entry.
Wk 7		RG	update task allocation
11/6/2013		SA/TC/LH	Work on prototype
		All	Work on presentation
		LH	blog entry.
Wk 8		SA/TC/LH	Work on prototype
11/13/2013		PM	update plan
		RG	update task allocation
		All	Work on presentation
		RG	blog entry.
Wk 9		PM	update plan
11/20/2013		RG	update task allocation
		SA/TC/LH	Work on prototype
		All	Work on presentation
		LH	blog entry.
Wk 10		SA/TC/LH	Work on prototype
11/27/2013		PM	update plan
		RG	update task allocation
		All	Rehearse presentation

Week	Done	By	Task
		PM	blog entry.
Wk 11		All	15 minute presentation
12/4/2013		RG	Upload presentation to website
		SA/TC/LH	Finalise prototype
		LH	blog entry
Wk 12		All	Analyse Feedback
12/11/2013		All	Draft plan for next term
		RG	Last blog entry

Week	Done	By	Task
Wk 13		All	Celebrate passing the assessment
		All	Create Plan of work
		All	Allocate tasks
Game Design Document Tasks			
	✓	SA	Brief game outline
	✓	LH	Visual Style
	✓	TC	Audio Style
	✓	PM	Target Audience
	✓	RG	Gameplay Modes
	✓	RG	Game Story
	✓	RG	Customisation
	✓	PM	Character Back Stories
	✓	SA	Game Play
	✓	LH	Equipment
	✓	SA	Obstacles
	✓	TC	Controls
	✓	SA	Platform
	✓	LH	Finance Sales & Production)
	✓	RG	Proof-reading, Editing, Formatting